Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14599-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0034

Date: 10/05/2016

Page 1 of 6

Pay Period: 09/02/2016
to 10/03/2016

Contract Location:

A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT

District: 3

Contractor:

ROBINSON PAVING COMPANY

P. O. BOX 12266

COLUMBUS
Phone: (706)563-7959

Escrow Agent:

Area: 01

GA 31917-2266

Time Allowed:

Elapsed Calender Days:

Percent Time:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice to Proceed:
Date Work Began:

Date Time Stopped:

Date Accepted:

Adjusted Completion Date:

1111 Days
1054 Days
94.87

09/20/2013
10/04/2013
11/13/2013
11/15/2013
01/06/2014
00/00/0000
00/00/0000
11/29/2016

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $6,812,821.43 Counties:
Original Contract Amount $6,384,498.49 Crawford Taylor
Funds Available $579,372.11
Percent Complete 91.50%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333205- $6,812,821.43 $6,384,498.49 $579,372.11  91.50% $207,912.35

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14599-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0034

Date: 10/05/2016

Page 2 of 6

Pay Period: 09/02/2016
to 10/03/2016

Project Number:

Federal State Project Number:

333205-

SR 128 - BRIDGE REPL

BRSTO0-0154-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$4,986,759.45 $4,820,429.57
$1,246,689.87 $1,205,107.40
$6,233,449.32 $6,025,536.97
$0.00 $0.00
$6,233,449.32 $6,025,536.97
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,233,449.32 $6,025,536.97

Total Payable:

This Estimate

$166,329.88
$41,582.47
$207,912.35
$0.00
$207,912.35
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$207,912.35



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 10/05/2016
Page 3 of 6

Contract ID: B14599-13-000-0 Estimate Number: 0034 Pay Period: 09/02/2016
to 10/03/2016
Project Number 333205-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0026 210-0250 UNDERCUT EXCAVATION CcYy .000 750.000
5.000 .000
750.000 $.00 $3,750.00
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 7,393.000 5,811.710
22.500 681.610
6,493.320 $15,336.23 $146,099.70
0040 318-3000 AGGR SURF CRS TN 1,100.000 1,327.730
21.000 .000
1,327.730 $.00 $27,882.33
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 680.000 1,173.960
79.250 .000
1,173.960 $.00 $93,036.33
0065 413-1000 BITUM TACK COAT GL 1,832.000 3,050.000
5.000 .000
3,050.000 $.00 $15,250.00
0070 433-1000 REINF CONC APPROACH SLAB SY 278.000 295.333
155.000 .000
295.333 $.00 $45,776.62
0090 634-1200 RIGHT OF WAY MARKERS EA 41.000 42.000
200.000 .000
42.000 $.00 $8,400.00
0112 643-4000 WOVEN WIRE FENCE LF 2,170.000 2,719.000
7.900 .000
2,719.000 $.00 $21,480.10



Rpt-ID: RCPESPRJ Georgia Date: 10/05/2016
User: krender Department of Transportation Page 4 of 6
Estimate Summary By Project
Contract ID: B14599-13-000-0 Estimate Number: 0034 Pay Period: 09/02/2016
to 10/03/2016
Project Number 333205-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0116 999-8000 BOAT RAMP SY 1,541.000 351.109
94.500 1,068.889
1,419.998 $101,010.01 $134,189.81
Category Amount: $116,346.24 $495,864.89
Category Number: 0020 DRAINAGE
0118 207-0203 FOUND BKFILL MATL, TP Il CcY 47.000 170.018
55.000 .000
170.018 $.00 $9,350.99
0135 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 452.000 640.000
36.520 .000
640.000 $.00 $23,372.80
0140 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 213.000 232.000
52.530 .000
232.000 $.00 $12,186.96
0141 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 97.000 104.000
65.360 .000
104.000 $.00 $6,797.44
0147 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 EA 2.000 4.000
1142.130 .000
4.000 $.00 $4,568.52
0149 550-3524 SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 EA 2.000 4.000
1802.000 .000
4.000 $.00 $7,208.00
0168 668-2100 DROP INLET, GP 1 EA 1.000 3.000
3000.000 .000
3.000 $.00 $9,000.00
Category Amount: $0.00 $72,484.71



Rpt-ID: RCPESPRJ Georgia Date: 10/05/2016
User: krender Department of Transportation Page 5 of 6
Estimate Summary By Project
Contract ID: B14599-13-000-0 Estimate Number: 0034 Pay Period: 09/02/2016
to 10/03/2016
Project Number 333205-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION CONTROL
0175 163-0240 MULCH TN 139.000 215.866
185.000 .000
215.866 $.00 $39,935.21
0300 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,013.000 3,373.500
1.000 .000
3,373.500 $.00 $3,373.50
Category Amount: $0.00 $43,308.71
Category Number: 0040 PERMANENT EROSION CONTROL
0325 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 287.000 312.889
65.000 .000
312.889 $.00 $20,337.79
0329 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 98.000 324.223
60.000 .000
324.223 $.00 $19,453.38
0330 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 161.000 960.611
65.000 .000
960.611 $.00 $62,439.72
0335 603-7000 PLASTIC FILTER FABRIC SY 611.000 1,445.223
4.000 .000
1,445.223 $.00 $5,780.89
0340 700-6910 PERMANENT GRASSING AC 12.000 14.741
900.000 .000
14.741 $.00 $13,266.90
Category Amount: $0.00 $121,278.68
Category Number: 0060 BRIDGE
0495 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 480.000 545.250
78.000 .000
545.250 $.00 $42,529.50



Rpt-ID: RCPESPRJ Georgia Date: 10/05/2016
User: krender Department of Transportation Page 6 of 6
Estimate Summary By Project
Contract ID: B14599-13-000-0 Estimate Number: 0034 Pay Period: 09/02/2016
to 10/03/2016
Project Number 333205-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE
0510 540-1102 REMOVAL OF EXISTING BR, BR NO - LS 1.000 .740
320500.000 .260
1.000 $83,330.00 $320,500.00
1
0515 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 2,780.000 642.112
1.000 3,294.444
3,936.556 $3,294.44 $3,936.56
0520 603-7000 PLASTIC FILTER FABRIC SY 2,780.000 548.778
1.500 3,294.444
3,843.222 $4,941.67 $5,764.83
Category Amount: $91,566.11 $372,730.89
Project Total Amount: $207,912.35 $6,233,449.32



